Description & Mitigation 10 min

Will be followed by the discussion on each delay

Description

Mitigation

~40% of deliverables submitted on time

Is this refining to be a discussion we can do on the GA or the adapted time according to the AWPs?

Have a work plan on teams that send reminders or alerts 5-6 months in advance ?

Establishing earlier internal deadlines

Delay in the submission of the Deliverables on the EC portal

Send a reminder 1 month in advance to the the due date of the deliverable

for some deliverables, it would be interesting to set deadlines for the activities (eg surveys + analysis)

Is maybe you a reminder to upcoming deliveries in every union - like in the Teams channel, in the plenary, PM and whatever meeting you have with your executive

reward system

having during regular meetings reminder of the upcoming deliverables with responsible persons

Internal Newsletter

Process (draft-review)

Move forward with the EC to submit this mitigation

2020 Challenges/ The 3 funded projects were later ending after ILIP-RD

A certain overfit on ERNs has occurred.

All Registries - we have to be ready for the upcoming Interoperability Regulation. Many registries have been working on it, and we are in relation to the Interoperability Regulation

FAIRification of resource types other than ERN registries (potential delay)

Need for a FAIRification Strategy (Evaluate the FAIRplus conference)

PO General call: bring the analysis of the current situation of resources expressed (with frequency of occurrence - happening)

coordinated work with Metadata WP and resources WP

Better coordinated work with resource-level metadata teams

Training for resource representatives and advocates on FAIRness communication skills

Delay in order to gather more data for better quality report. Report to be delivered end July 2022

Delay in order to gather more data for better quality report. Report to be delivered end July 2022

Monitoring task force monitoring report

First draft is underway.

long amendment validation process which delay the PR

projects started much later

recruitment and admin issues

(potential delay)

not true delay, sources feel to be ready

Description

Mitigation

A monthly discussion between the Union and proposed in advance to the alliance to discuss the status of the periodic report (mainly on the period)

Periodic report submission to the EC

Shorter periodic reports or summary

Clear alliance ILIP-RD Timeline / How to present this. Discussion with ALLIANCE. Flexibility is key to amendments ?

to be discussed with EC for avoiding this in IKDP

extension of ILIP-RD to better utilise funding budget

JTC 2019 and 2020 projects submission delayed due to Covid

ability to extend the EC collated projects after the end of ILIP-RD

A new work flow task assigned at the end of the project to ensure that resources are balanced between the Metadata WP and other

Interoperability: lack of such simple scenarios, and lack of a clear vision on how the IT infrastructure will be used to support the interoperability scenarios

The interoperability with Horizon will the architecture supports FAIR Tw machines)

architecture that demonstrably supports balanced resource-level metadata adaption and their interoperability

analysis to the broader community, and the analysis of that event learning, also stakeholders, the community and the resource provides

Description

Mitigation

potential delay/ Attention point for potentially not meeting expectations.

The stakeholder group (Patients, Industry, clinicians, ALLIANCE) have been relatively underrepresented in the development of the IP

Description

Mitigation

potential delay/ Attention point for potentially not meeting expectations.

Covering needs for data providers and stakeholders.

dissemination and engagement plan foreseen in AWP5

training planned for VP end users in 2023

Description

Mitigation

Patient-organisation representatives have been relatively underrepresented in the development of the IP.

Patients are not really aware of the potential the platform has

Description

Mitigation

Covering needs of patients.

P1-P2 interactions to be strengthen

Description

Mitigation

AR 2022: designed a strategy to address this, together to provide a plan for the next year on the delay

Provide concrete interventions to resources has the framework

Organise bring your own resources workshop to provide minimal metadata

Define minimal metadata for light-weight onboarding

Explore development of a Onbir template to harvest metadata to the IIP RD metadata model

What are the definitions of onboarding ? (analysis of onboarding (WP7RD))

Brand: RD VP ready

Unclear what the first goal for PPRL (ILIPRD or IIPRDB)is for the IIP

Subtask 11.3.5 leaders to define the scope and to make a demonstrator by June 2020

ILIPRD Demonstrator/ Application

PPRL demonstrator helpful for cross resources analytical purposes

difficulty coordinating stakeholders from external consultations/meetings and the work done on ran out of early for end users.

more blocked than delayed

outreaching workshop on FAIRness and of IIP to clearly enhance the process

pan resources/groups of resources workshops ongoing

resources' oriented training planned in 2023

Description

Mitigation

present it at the mid-term meeting of JTC2019

Usage of the ILIP-RD platform by P1 funded projects

Description

Mitigation

disseminati on/engage ment plan in AWP5

Consolidate view to outside world and what the IIP / Interdonnement by all of all resources/groups

methodology doc to be issued end V4

trainings planned in year 5

The pre-GA workshop focused on 'complementarity

A view would already be nice / I don't think many people are aware

Writing a joint paper on what each level brings (complementarity)

Description

Mitigation

Implementation of LifeScience AAI (IT necessary)

Not only related to IIP RD work. New development can now be done

Strategy in ELIXIR: the lack of the AAI is identified as one of the main obstacles to the development of resource-level interoperability. Implementation of the AAI is a high-cost, decade-long process. Implementation of the AAI is in progress and is slow.

Organising help from P3 colleagues

Getting our FAIR training draft in TeSS (ELIXIR)

Plan a SHOTbF (Bring your own training material)

The "use the standard not the thing" approach is more alluring.

This would serve as a case study of how we could work with resources, and how we could be an entry point for resources

Unfortunately - could never happen under the current IIP. Resources become available (this opening) through a change of status

Description

Mitigation

Mitigation

Mitigation

Mitigation

Mitigation

Mitigation

Mitigation

Description

Mitigation

Description

Mitigation

Description